
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
9608 Project limits CR LINE, ST Line, IR Line, SO Line

Staked by                             Date Work Started Date Work Completed  Date

North Line Survey

4/6/2021

4/6/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Gregory F. Bivins

4/20/2021

E. Knudson

4/22/2021

Tom Rushton 4/6/21

Roadway Surveying
Bid Item #28

Group #1 & #2
Lump Sum (L.S)
Estimate #1

This bid item is paid by lump sum and the amount paid is based off the attached spreadsheet 9608 Lump Sum Breakdowns. Per attached 
spreadsheet 9608 Lump Sum Breakdowns, the contractor is paid $5,800.00 for Roadway Survey. Furthermore, the spreadsheet breaks out 
the 2 groups and gives the amount to be paid in each group. 

__________________________________________________________________________

OK TO PAY $2,850.00 - GROUP 1
OK TO PAY $2,950.00 - GROUP 2

Total all groups $5,800.00

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0028 ROADWAY SURVEYING 1 4/20/2021 L.S. 2850 4 EK 04/27/21 1

0028 ROADWAY SURVEYING 2 4/20/2021 L.S. 2950 5 EK 04/27/21 1

Attachments

9608 Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
25.4 KB



Item 4 - Removing Miscellaneous Traffic Item

Bid Amount $3,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 0.0% $0.00

Removing Bike Symbols $812.50 0.0% $0.00 0.0% $0.00

Removing Turn Arrows $812.50 0.0% $0.00 0.0% $0.00

Removing Flexible Guide Post $812.50 0.0% $0.00 0.0% $0.00

$3,250.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 0.0% $0.00

Removing Bike Symbols $812.50 0.0% $0.00 0.0% $0.00

Removing Turn Arrows $812.50 0.0% $0.00 0.0% $0.00

Removing Flexible Guide Post $812.50 0.0% $0.00 0.0% $0.00

$3,250.00 $0.00 $0.00



Item 23 - Permanent Signing

Bid Amount $21,300.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 24 - Illumination System

Bid Amount $24,000.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00



Item 25 - Project Temporary Traffic Control

Bid Amount $50,600.00

Amount Working Days

$0.00 30

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00



Amount Due

$0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00



Item 28 - Roadway Surveying

Bid Amount $9,500.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 100.0% $1,600.00 1

Site Preparation Staking $1,600.00 100.0% $1,600.00 1

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 100.0% $1,600.00 1

Sidewalk Staking $1,000.00 100.0% $1,000.00 1

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $5,800.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 0.0% $0.00

Site Preparation Staking $1,600.00 0.0% $0.00

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 0.0% $0.00

Sidewalk Staking $1,000.00 0.0% $0.00

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $0.00



Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

0.0% $0.00

100.0% $1,600.00

100.0% $1,000.00

0.0% $0.00

$5,800.00

Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

0.0% $0.00

100.0% $1,600.00

100.0% $1,000.00

0.0% $0.00

$5,800.00



Item 29 - ADA Features Surveying

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 37 - Electronic Ticketing System

Bid Amount $150.00

Amount Working Days

$0.00 30

%

Amount Days Complete Amount Due

$150.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$150.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$150.00 0 0.00% $0.00



Amount Due

$0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00


